
MILLIE AND SEVERSON, IN CORPORA TED 
General Contractors 

State Contractors License No. 99031 

3601 Serpentine Drive 
P. 0. Box 3601 

Telephone (562) 493-3611 
Fax No. (562) 598-6871 

Los Alamitos, CA 90720-0399 

REPORT OF PROTECT MEETING MINUTES NO. 7 
Project: Harbor Gateway /Lot 8 Development 

Jobsite Place: 
Date: January 26, 2005 
Present: Dennis Carlson, Stephane \-Vandel- Boeing Realty Corp. 

Mike Sajjadi - Overton Moore 
Scott Zachary - Haley & Aldrich 
Dave Harper, Jon Severson, Charles Huang- Millie and Severson, Inc. 

PROTECT MEETING MINUTES NO. 7 
7.1 Schedule Analysis: 

7.2 

A The GMP schedule per contract is based on a 198 day construction duration 

beginning on December 6, 2004 and ending on September 12, 2005. Delays 
which have occurred and will extend the contract completion date are as 

follows: 

1. The new schedule dated December 13, 2004 shows the start date on 
December 20, 2004 and a completion date on September 14, 2005 in 
which the (8) eight days of "Christmas Work Stoppage" was removed. 

2. New schedule dated January 18,2005 shows commencing date of 
January 17,2005 and completion date of October 12, 2005. 

Current Schedule Impact Issues: 

A Receiving inspections from Building Department after pad is certified. Dave 

to check with City. There is no delay as of January 21, 2005. 

7.3 Jobsite Activities: 

A Building pad certified. 

B. Survey on January 27, 2005. 

C. Plumbing and storm drain to commence on January 28, 2005. 

7.4 Mike to call Alex at City to expedite compaction report review process. 

7.5 Boeing to contract Geosyntec for field inspections on Geomembrane and Ceo-fabric 

installation. -.J? ~ 
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Project Meeting Minutes NG .. 
January 26, 2005 

7.6 Scott Zachary indicated that the environmental wells/pipes at office T.I. area will 

need to be installed prior to the consh·uction of shear wall footings. Charles to call 

the concrete and membrane subcontractors and notify of impact. Scott Zachary to e­

mail Charles with commencement date at this area and duration. 

7.7 Mike asked Charles to confirm the FM approval process with the fire protection 

system. 

Forward from Meeting Minutes No.6 -1/19/05 
6.10 Charles to send copy of lighting submittal to Mike for review. Millie and Severson 

prepared RFI #009 questioning Fixture FX-E. 
1/26/05 Engineer to confirm fixture FX-E at entry. 

6.11 Charles to send copy of sprinkler plans to electrical subconh·actor for review of 

future warehouse lights at 25' candle. 
1/26/05 Plans sent, awaiting comments. 

6.12 Mike requested additional cost for 4,000 PSI concrete at truck apron in lieu of 3,000 

PSI due to RFI #005 response from Norcal. 
1/26/05 Cost proposal given to Mike. Awaiting decision. 

Forward from Meeting Minutes No.5 -1/12/05 
5.4 Mike approved $1,500.00 to $1,800.00 per day cost to disk the site so the soil dries 

faster. This work started January 12, 2005 and should be completed by January 13, 

2005 (2 days). 
1/19/05 
1/26/05 

Awating change order from Basin. 
PCOR #9 prepared. 

~_./·· 

5.5 The earthwork equipment being used to disk the site sunk into a mud hole near the 
south property line shortly after beginning the disking operation. This occurred at a 

location where a well had previously been capped but was not staked and the back 

fill material was not compacted. Since this is the same condition at other capped 

wells Dave and Dennis will review other areas to determine how saturated the soil is 

and what remediation may be required. 
1/19/05 Basin to repair as change order. 
1/26/05 PCOR #8 prepared. 

.. .. 

5.7 Mike noted that an ASI with revised civil drawings which add Flo-gards (reference 

RFI #006) is being issued. 
1/19/05 ASI #5 and #6 received and being priced. 
1/26/05 ASI #6 being priced. 

Forward from Meeting Minutes No. 12-1/5/05 

/ v 

4.6 Stephane and Mike to meet regarding getting the City required art work design 

started. 
1/12/05 Initial meeting held on January 5, 2005. 
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Project Meeting Minutes No.1 

January 26, 2005 

4.9 Mike has requested that a revised Commencement Date, Notice to Proceed, 

Completion Date, etc. be agreed upon and documented by contract change order. 

This will be done in lieu of incorporating the recent rain delays into the original 

dates. 
1/19/05 Charles to prepare change order. 

4.10 Stephane noted that Boeing Realty wants to review all submittals related to the lobby 

railing system being provided by Craneveyor. 

Unless written modification is submitted within seven (7) days, the above conference report 

shall be deemed correct and so filed. CHANGES IN THE SCOPE OF WORK WILL NOT BE 

STARTED UNTIL THE SUPERINTENDENT RECEIVES THE OWNER'S FIELD ORDER. 

cc: Mario Stavale- Boeing Realty 

e-mail: 

Insik Chang, Bob Jacob- HPA 
Patrick Keddington- Haley & Aldrich 
Eliseo Ochoa- Tait & Associates 
Mick MacArthur- Millie and Severson, Inc. 

Dennis Carlson- (deimis.Carlson@boeing.com) 

Mario Stavale - (mario.stavale@boeing.com) 

Bob Jacob- (bob@hparchs.com) 

Insik Chang- (insik@hparchs.com) 

Eliseo Ochoa- (eochoa@tait.com) 

Patrick Keddington- (pkeddington@haleyaldrich.com) 

Stephane Wandel- (stephane.m.wandel@boeing.com) 

Scott Zachary- (spz@haleyaldrich.com) 

Mike Sajjadi- (msajjadi@omprop.com) 
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MILLIE and SEVERSON, INCORPORATED 

RFI Log for BOEING-HARBOR GATEWAY 

28-Jan-05 

---· ·--~ -·- --~-----·------- -- -- -----------
-- ------- ------~ ------- --------

MIS 
RFINo 

Vendor Name Issue 

-· - -----
---~~-

001 GEO-MEMBRANE 

002 GEO-MEMBRANE 

003 GEOTEXTILE/GEOMEMBRANE 

004 CANYON REBAR 4" RECESS AT KNOX OUT PANEL 

005 TRAFFIC LOADING REQUIREMENT 

006 FLO- GARDS FOR DRAINS AT OFFICE 

007 FOOTING AT LINE 11 AT MEZZANINE STAIR 

008 INTERIOR FOOTING FOR MEZZANINE 

009 B.D.B. ELEC/INC. LIGHT FIXTURES (FX-3) 

009.1 B.D.B. ELECIINC. VOID PER CHARLES 1/19/05 

010 PANELIZED STRUCTURES I PANELIZED ROOF- VULCRAFT RFI 

011 HALLIN AND HERRERA, INC ERECTION PAD FOR SITE WALLS 

Stopped Work Process Required Response Bulletin ID 

No 12/14/04 12/16/04 12/15/04 

No 12/14/04 12/16/04 12/14/04 

No 12/20/04 12/21/04 12/21/04 

No 12/28/04 1/4/05 1/3/05 

No 12/28/04 1/13/05 

No 1/6/05 1/14/05 1/5/05 007 

No 1/7/05 1/12/05 1/6/05 

No 1/7/05 1/12/05 1/6/05 

No 1/18/05 

No 1/19/05 

No 1/18/05 1/21/05 

No 1/26/05 1/28/05 
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------ -- -----~--- - ·------ --- ----- -- ·-------

Millie and Severson, Incorporated 

Submittal Log for: BOEING-HARBOR GATEWAY 
KEY: SD =Shop Drawings A= Approved As Noted 

PD = Product Data R =Revise and Resubmit (Rejected) 
MD= Mix Designs P =Pending 

28-Jan-05 
s =Samples C =Closed 

AIR= Partially Approved/Partially Rejected 

------·--

Trade Seq. Rev. Spec Subcontractor Submittal Description Location DateRequired ~ubmitted Returned Back to Sub Status 
--- -- ------ - -~------ ------ ----------~-- -----~-------- -- --
--------- -----------· ----

036 001 0 ARCHITECTURA SO: DOORS, FRAMES & HARDWARE 12/20/2004 l/4/2005 1/7/2005 A 

064 002 0 HALLIN AND HE PD: WET CURE BLANKET 12/23/2004 l/5/2005 l/14/2005 A 

064 003 0 HALLIN AND HE PD: BOND BREAKER 12/23/2004 l/5/2005 l/14/2005 A 

020 004 0 RUCKER TILE S: DALTILE L-712 LIMESTONE, 12/27/2004 l/14/2005 A 

JURASTONE GRAY -BLUE 

005 005 0 CALCON STEEL SD: ANCHOR BOLT, TEMPLATES, 12/27/2004 l/4/2005 l/6/2005 A 

EMBED, LEDGERS 

014 006 0 FML LININGS, IN S: GEOTEXTILE l/14/2005 l/21/2005 l/24/2005 A 

014 007 0 FML LININGS, IN S: GEOMEMBRANE HOPE l/14/2005 l/21/2005 l/24/2005 A 

014 008 0 FML LININGS, IN PD: PRODUCT DATA & INSTALLA TlON l/14/2005 l/21/2005 l/24/2005 A 

METHOD 

023 009 0 KJRKER GLASS, PO: ARCADIA HARDWARE 12/28/2004 l/5/2005 l/21/2005 A 

064 010 0 HALLIN AND HE PD: MIX DESIGN #1224- FOOTINGS 12/29/2004 12/30/2004 1/4/2005 A 

064 011 0 HALLIN AND HE PO: MIX DESIGN #46972- BUILDING I2/29/2004 I2/30/2004 I/4/2005 A 

SLAB 

064 OI2 0 HALLIN AND HE PD: MIX DESIGN #6213I -TILT-UP I2/29/2004 I2/30/2004 I/4/2005 A 

BUILDING PANELS 

064 OI3 0 HALLIN AND HE PD: MIX DESIGN #1227- TILT-UP I2/29/2004 I2/30/2004 I/4/2005 A 

SCREEN WALLS 

064 OI4 0 HALLIN AND HE PD: MIX DESIGN #I226- TRUDE APRON I2/29/2004 I2/30/2004 I/4/2005 A 

064 OI5 0 HALLIN AND HE PO: MIX DESIGN #RS250-P4I -GROUT I2/29/2004 I2/30/2004 I/4/2005 A 

UNDER PANELS 

020 OI6 0 RUCKER TILE PD: EPOXY, GROUT, WATERPROOF I2/30/2004 I/I0/2005 l/14/2005 A 

MEMBRANE FOR CERAMIC TILE. 
ttl 
0 035 017 0 GENERAL UNDE SD: FIRE PROTECTION PLANS. l/12/2005 A 
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Trade Seq. Rev. 

--~---·--- -- -----

005 018 0 

034 019 0 

070 020 0 

070 021 0 

012 022 0 

030 023 0 

030 024 0 

035A 025 0 

050 026 0 

101 027 0 

021 028 0 

021 029 0 

021 030 0 

021 031 0 

021 032 0 

029 033 0 

029 034 0 

029 035 0 

-- ~-------· ~ ·-

Spec Subcontractor 
-----·- -
--~---.- ----- --·---

DIY. 5 CALCON STEEL 

K & S AIR CONDI 

G.M.A. CONSTR 

G.M.A. CONSTR 

ACRA LIGHT 

B.D.B. ELEC/!NC. 

B.D.B. ELEC/INC. 

NA T!ONAL FAIL-

WEST COAST DO 

DOCK PROS INC 

SANDERS & WO 

SANDERS & WO 

SANDERS& WO 

SANDERS& WO 

SANDERS& WO 

GLOBAL STEEL 

GLOBAL STEEL 

GLOBAL STEEL 

-·- ----~-~. --··-~--~------ ---- ----- --·----- -- ~--- ----------------------·-··-------·--

Submittal Description Location DateRequired Submitted Returned Back to Sub Status 

- ----------- -~--- --
··- ---~- --~·---- . ·- ·--- - ------- .. ·--.- - - ---- - ------

SD: STEEL SHOP DRAWINGS - 1/24/0 1/13/2005 1/27/2005 A 

SUBMITTAL #2 (ERECTION, COLUMN, 
BEAM, ANGLE BRACE, LADDER AND 
TRASH GATE- TOTAL OF 48 SHEETS). 

PD: !WAC PRODUCT DATA (l-IP, 1/28/0 1/14/2005 p 

EXHAUST FAN, AIR DIST., FIRE 
DAMPERS, AIR BALANCE). 

SD: TRUSS JOIST SHOP ORA WINGS 1117/2005 1/24/2005 1/27/2005 A 

PD: TRUSS JOIST PRODUCT DATA 1117/2005 1/24/2005 1/27/2005 A 

SD: SKYLIGHTS 1/18/2005 p 

PD: SWITCHGEAR PRODUCT DATA. 1/27/0 1/!812005 p 

PD: LIGHT FIXTURE PRODUCT DATA. 1/27/0 I/18/2005 p 

SD: FIRE ALARM PLANS 1/21/2005 p 

SD: ROLL UP DOOR 1/24/2005 1/27/2005 1/27/2005 A 

PD: DOCK BUMPERS 1/25/2005 p 

S: FRAZEE- SNOW BALLET 1/25/2005 1/28/2005 1/28/2005 A 

S: FRAZEE- COAST POINTE 1/25/2005 1/28/2005 1/28/2005 A 

S: FRAZEE- BALSAM BASH 1/25/2005 1/28/2005 1/28/2005 A 

S: FRAZEE- MUSHROOM BASKET 1/25/2005 1/28/2005 1/28/2005 A 

S: FRAZEE- WILDCAT 1/25/2005 1/28/2005 1/28/2005 A 

PD: TOILET PARTITIONS 1/28/2005 p 

PO: TOILET ACCESSORIES 1/28/2005 p 

PD: TOILET PARTITION COLOR CHART 1/28/2005 p 
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